

GENERAL INFORMATION										PROJECT INFORMATION										ACTIVITY INFORMATION										RESOURCE INFORMATION										GANTT CHART									
NO.	DESCRIPTION	UNIT	QUANTITY	START DATE	END DATE	ACTIVITY NAME	ACTIVITY CODE	ACTIVITY TYPE	ACTIVITY STATUS	ACTIVITY COLOR	ACTIVITY START DATE	ACTIVITY END DATE	ACTIVITY DURATION	ACTIVITY START TIME	ACTIVITY END TIME	ACTIVITY STATUS	ACTIVITY COLOR	ACTIVITY START DATE	ACTIVITY END DATE	ACTIVITY DURATION	ACTIVITY START TIME	ACTIVITY END TIME	ACTIVITY STATUS	ACTIVITY COLOR	ACTIVITY START DATE	ACTIVITY END DATE	ACTIVITY DURATION	ACTIVITY START TIME	ACTIVITY END TIME	ACTIVITY STATUS	ACTIVITY COLOR	ACTIVITY START DATE	ACTIVITY END DATE	ACTIVITY DURATION	ACTIVITY START TIME	ACTIVITY END TIME	ACTIVITY STATUS	ACTIVITY COLOR											
1	Excavation	m <sup>3</sup>	100	2023-01-01	2023-01-10	Excavation	001	Activity	Completed	Blue	2023-01-01	2023-01-10	10	08:00	16:00	Completed	Blue	2023-01-01	2023-01-10	10	08:00	16:00	Completed	Blue	2023-01-01	2023-01-10	10	08:00	16:00	Completed	Blue	2023-01-01	2023-01-10	10	08:00	16:00	Completed	Blue											
2	Foundation	m <sup>2</sup>	200	2023-01-10	2023-01-20	Foundation	002	Activity	In Progress	Green	2023-01-10	2023-01-20	10	08:00	16:00	In Progress	Green	2023-01-10	2023-01-20	10	08:00	16:00	In Progress	Green	2023-01-10	2023-01-20	10	08:00	16:00	In Progress	Green	2023-01-10	2023-01-20	10	08:00	16:00	In Progress	Green											
3	Structure	m <sup>2</sup>	300	2023-01-20	2023-02-10	Structure	003	Activity	Planned	Yellow	2023-01-20	2023-02-10	20	08:00	16:00	Planned	Yellow	2023-01-20	2023-02-10	20	08:00	16:00	Planned	Yellow	2023-01-20	2023-02-10	20	08:00	16:00	Planned	Yellow	2023-01-20	2023-02-10	20	08:00	16:00	Planned	Yellow											
4	Roofing	m <sup>2</sup>	150	2023-02-10	2023-02-20	Roofing	004	Activity	Planned	Orange	2023-02-10	2023-02-20	10	08:00	16:00	Planned	Orange	2023-02-10	2023-02-20	10	08:00	16:00	Planned	Orange	2023-02-10	2023-02-20	10	08:00	16:00	Planned	Orange	2023-02-10	2023-02-20	10	08:00	16:00	Planned	Orange											
5	Interior	m <sup>2</sup>	400	2023-02-20	2023-03-10	Interior	005	Activity	Planned	Red	2023-02-20	2023-03-10	20	08:00	16:00	Planned	Red	2023-02-20	2023-03-10	20	08:00	16:00	Planned	Red	2023-02-20	2023-03-10	20	08:00	16:00	Planned	Red	2023-02-20	2023-03-10	20	08:00	16:00	Planned	Red											

**Legend**

- Blue: Completed
- Green: In Progress
- Yellow: Planned
- Orange: On Hold
- Red: Cancelled

**Activity Status**

- Completed
- In Progress
- Planned
- On Hold
- Cancelled

**Activity Color**

- Blue
- Green
- Yellow
- Orange
- Red